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PM docs

 The PMT group is working on final revision phase of 
TDR chapter

 Revising Interface document with Cryostat to reflect the 
reallocation of the feed through nozzle 

 All other interfaces are ready

 Last step – reworking the BoEs
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Technical

 Finished the PMT air tests in the dewar at FNAL

 Next step is to repeat the tests in LN2 

 Are considering changing the material of PMT mount 
posts from PEEK to something cheaper – needs 
discussion
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Schedule 

 Refined and shortened the PMT schedule to reflect 
upcoming work plan, with Gina

 Are still on schedule for overall plan to be ready to 
install summer 2012.
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